BRUHATH BANGALORE MAHANAGARA PALIKE
YELAHANKA ZONE, BANGALORE

Completion Cerificate

1	Name of Work	Improvements of roads and drains SC Colony at Kempapura in Ward No 7, Byatarayanapura,Kodigehalli Sub Division			
2	Estimate Cost and Accepted Tender Cost	Est. Cost Rs.	21.50 lakhs	Accepted Tender Cost	
3	Sanctioned Estimate No. & Dt.	AS No.	BBMP/CE/YK AS/11/2016-17	TS No.	BBMP/CE/YZ/ TS/20/2016-17
4	Head of Account	P-1878			
5	Work order no and date	EE/BTP/WO/98/16-17 Date: 05.08.2016			
6	Entrustment No. & Dt:	98/05/08/16			
7	Work Code/Job Code No.	007-16-000046			
8	Name of Contractor	M/S K.R.I.D.L			
9	Time stipulated for completion of	90 days			
10	Delay in execution of work	No.			
11	Schedule DT of Start of work (as per W.O)	Yes			
12	Schedule DT of Completion of work (As per W.O)	Yes			
13	Measurement recorded in	MB No	2633		
		Page No	263253-267		
14	Cheak measurement of the AEE/EE	MB No	2633		
		Page No	263253-267		
15	Name of the Office/Office incharge	Kodigehalli Sub division			
16	a) Asst.Eng.,/Junior Eng.,:	Pushpalatha N.D			
	b) Asst Executive Engineer	Sri. Rajnikanth Malli			

Sanctioned estimated cost in Rs.	Accepted Tenderd Amount in Rs.	Amount claimed as per bills (Rs)	DIFFERENCE		Remarks
			Excess	Savins	
21,50,000.00					

1) Certifed that the above work has been executed by the Contractor satisfactonly in accordance with the specfication as embodied in the agreement

2) Certifed that the above work has been completed within the stipulated time noted in the work order

3) Certifed that the Contractor has delayed and completed the work for which necessary time has been recovered

Assistant Engineer
Ward No.07

Assistant Executive Engineer
Kodigehalli Sub division

Accounts Superintendent

Executive Engineer
Byatarayanpura Division